

TERREINBEHEER 2024																							
Bedrijventerrein Oude Barriere Diksmuide																							
Aannemer: Groenservice DLB uit Meulebeke																							
hoofdstuk	volgnr	omschrijving werken	eenheid	frequentie op jaarbasis	uitvoeringsdata uitgedrukt in weken van 2024																		
					1/jan	11/mrt	1/apr	15/apr	29/apr	13/mei	27/mei	10/jun	17/jun	24/jun	8/jul	22/jul	5/aug	19/aug	2/sep	16/sep	30/sep	14/okt	28/okt
XI	1	maaien van graslanden op taluds	m2	2									week 25							week 38			
XI	2	maaien van grasmatten	m2	17		week 11	week 14	week 16	week 18	week 20	week 22	week 24		week 26	week 28	week 30	week 32	week 34	week 36	week 38	week 40	week 42	week 44
XI	3	maaien van grasmatten grasdallen	m2	17		week 11	week 14	week 16	week 18	week 20	week 22	week 24		week 26	week 28	week 30	week 32	week 34	week 36	week 38	week 40	week 42	week 44
XI	4	vormsnoei knotten essen	st	uit te voeren in 2024	week 1 tot en met 14																		
XI	5	wegnemen van waterloten en wortelopslag	st	2									week 25							week 38			
XI	6	maaien onder en tussen hagen bosgoed en heesters	m2	5				week 16			week 22					week 30			week 36			week 42	
XI	7	bosmaaien onkruid klinkerverh parking infozuil	m2	5				week 16			week 22					week 30			week 36			week 42	